
Rosemont Road Relocation
Utility relocations / Installations:   July 2013 – Nov 2013
Base Paving Complete:     Dec 2013
Finish Paving Complete:     Nov 2014

University Avenue / Harvard Street Reconstruction
Start Work:       April 2014
Complete Work:      Dec 2014
 
Construction Area 1  (Phase I Residential)
Rough Grading / Building Pad Prep:  August 2013 – Jan 2014
Building Construction:     Jan 2014 – Sept 2015

Construction Area 2  (Core Retail)
Rough Grading / Building Pad Prep:  August 2013 – Apr 2014
Utilities/Drainage/Paving:    Oct 2013 – Dec 2014
Building Construction:     April 2014 – April 2015

Construction Areas 3A & 3B  (Drainage Basins)
Rough Grading:      Sept 2013 – Nov 2013
Final Grading/Landscaping/Amenities:  July 2014 – Nov 2014

Construction Areas 4A & 4B  (Restaurant Pads)
Rough Grading / Building Pad Prep:  April 2014 – Aug 2014
Utilities/Drainage/Paving:    July 2014 – Dec 2014
Building Construction:     Sept 2014 – April 2015

Construction Area 5  (Well Head Park)
Rough Grading:      April 2014 – July 2014
Final Grading/Landscaping/Amenities:  July 2014 – Dec 2014

Construction Area 6  (Fitness Club)
Demo Existing Building / Site Prep:  Jan 2014 – April 2014
Building Construction:     April 2014 – April 2015

Construction Area 7  (Assisted Living)
Demo Existing Building / Site Prep:  Jan 2014 – April 2014
Building Construction:     April 2014 – April 2015

Note:
Construction areas and milestone dates are shown for
Illustrative purposes and are subject to change
based on more detailed sequencing /scheduling, 

Preliminary Construction Sequencing Plan
Westwood, MA
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