
University	
  Station	
  Construction	
  Update	
  
Week	
  of	
  November	
  5,	
  2013	
  

Monday	
  (11/04/13)	
  
• Sawcutting	
  pavement	
  on	
  University	
  Ave.	
  in	
  vicinity	
  of	
  intersection	
  with	
  new	
  Rosemont	
  
• Excavating	
  in	
  road	
  in	
  vicinity	
  of	
  “South	
  Drive”/Univ.	
  Ave.	
  intersection	
  for	
  tying	
  in	
  new	
  water	
  main	
  into	
  

existing	
  water	
  lateral.	
  
	
  
Tuesday	
  (11/05/13)	
  

• Curbing	
  being	
  off	
  loaded	
  by	
  curbing	
  subcontractor	
  on	
  Rosemont.	
  
• Curbing	
  being	
  installed	
  on	
  Rosemont.	
  
• Pavement	
  above	
  utility	
  structures	
  on	
  Rosemont	
  jack	
  hammered	
  out	
  in	
  prep	
  for	
  placing	
  castings.	
  
• Electric	
  Subcontractor	
  pulling	
  nylon	
  “tape”	
  through	
  ducts	
  on	
  Rosemont.	
  
• Excavating	
  in	
  road	
  at	
  water	
  connection	
  at	
  “south	
  drive”/University	
  Ave.	
  

	
  
Wednesday	
  (11/06/13)	
  

• Crew	
  installed	
  16	
  LF	
  of	
  8”	
  DI	
  and	
  G.V.	
  at	
  “south	
  drive”/Univ.	
  Ave.	
  
• Crew	
  installing	
  duct	
  bank	
  at	
  University	
  and	
  Rosemont.	
  
• Curbing	
  subcontractor	
  installing	
  approx.	
  700	
  LF	
  of	
  VGC	
  on	
  Rosemont.	
  

	
  
Thursday	
  (11/07/13)	
  

• Continued	
  installation	
  of	
  curbing.	
  
• Excavation	
  and	
  installation	
  of	
  duct	
  banks	
  on	
  University	
  at	
  new	
  Rosemont	
  and	
  end	
  of	
  New	
  Rosemont	
  at	
  

existing	
  Rosemont.	
  
	
  

Friday	
  (11/01/13)	
  
• Cement	
  concrete	
  sidewalk	
  formed	
  and	
  poured	
  on	
  right	
  (uphill)	
  side	
  on	
  the	
  new	
  Rosemont.	
  Approx.	
  630	
  

LF	
  of	
  7’	
  wide	
  poured	
  by	
  2	
  PM.	
  
• Excavated,	
  cut	
  into	
  existing	
  drain	
  structure	
  and	
  installed	
  32	
  LF	
  of	
  48”	
  RCP.	
  (Notified	
  that	
  they	
  will	
  not	
  be	
  

installing	
  DMH	
  1209	
  as	
  shown	
  on	
  latest	
  drain	
  plan.)	
  
• Excavating	
  an	
  additional	
  1’	
  of	
  depth	
  from	
  the	
  detention	
  ponds	
  at	
  Blue	
  Hill/University	
  Ave.	
  

	
  
Drilling,	
  blasting,	
  excavation	
  and	
  stockpiling	
  of	
  material	
  in	
  the	
  Core	
  Retail	
  Area	
  continued	
  all	
  week.	
  
	
  


