
University Station update, February 28, 2014 

New Rosemont Road 

 New Rosemont Road open, traffic signal functioning.  Pedestrian push button to be relocated to 

make easily accessible from sidewalk. 

 Town providing plowing and salting of roadway. 

 

Project Infrastructure 

Sewer (Town infrastructure) 

 No change since last report 

 

Water (DWWD infrastructure) 

 No change since last report 

 

Drain 

 No change since last report 

 

Status Update: NStar Gas main pipe replacement on University Ave./University 

Sta. 

 NStar has not provided a plan of the proposed gas main installation in University or 

Harvard (as of 2/28/14) 

 NStar has continued to promise they will be ready to start as soon as possible in 

March/April 

 NStar has initiated communication and is in the process of acquiring required permits to 

install new pipe crossing under the railroad track on University Ave., have not 

progressed with coordination with Transit Realty Group.  NStar has been told that the 

Town and NED have been communicating with CSX regarding  same crossing and offered 

to give NStar the contact information. 

 NStar is no longer pursuing installation of gas main through undeveloped area out to 

Canton Street.  

 

University Station Site Work 

 DW White (contractor) blasting ledge and excavating area in preparation for the 

location of building “pad” 

 DW White #160 University Ave. building demolition completed 

 DW White #40-#46 Harvard St. demolition commenced with abatement of material 

from building, building demolition expected beginning of April. 



 DW White processing blasted stone and excavated material into crushed stone and 

gravel.  Material to be used on site and excess being hauled off site. 

 Verizon & NStar electric removing/abandoning utilities from “old” Rosemont Road. 

 Residential apartment builder (Hanover Co.) set up field office in laydown area on East 

side of University Ave. 



University Ave Reconstruction Status  

 VHB expected to deliver final design plans to Town first week of March, possibly second. 

 NED to Bid for construction in March. 

 Contract Award to allow for an early April construction start. 

 Substantial completion of construction is expected by Dec 2014. 
 

Canton Street/University Ave Reconstruction Status  

 The University Ave. & Harvard St. design 100% drawings are expected to be delivered to 
MassDOT February 28.  VAI expects to receive from MassDOT first week of March 

 The Construction bidding is expected to be done in March/April 

 Contract Award should allow a late spring start. 

 Substantial completion of construction is expected by Dec. 2014. 

 Norwood Land takings approved by Norwood BOS, going to Norwood town meeting 
next week. 

 

Blue hill Drive/University Ave Reconstruction Status  

 Public hearing on 25% design plans held February 27 

 Final design plans being prepared for late summer bidding 

 

Canton Street, Everett Street and Forbes Road Neighborhood Traffic Calming 

Project  

 Hearing held February 12th, one resident opposed.  Commissioners holding 2nd hearing 

on March 19th 


