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Islington Public Library

Design Options 16-Feb-18

Westwood, MA

Study Estimate 

MAIN CONSTRUCTION COST SUMMARY

Construction 

Start

Gross 

Floor Area

$/sf Estimated 

Construction Cost

SCHEME 1 RENOVATION + ADDITION

Feb-19

3,980 $252.82 $1,006,233

4,045 $347.88 $1,407,161

3,000 $16.00 $48,000

SITEWORK $169,105

SUB-TOTAL 8,025 $327.79 $2,630,499

4% $105,220

12% $328,286

SUB-TOTAL 8,025 $381.81 $3,064,005

8% $245,120

BONDS 1.00% $30,640

INSURANCE 1.25% $38,300

PERMIT Waived

OVERHEAD + PROFIT 5% $153,200

TOTAL OF ALL CONSTRUCTION 8,025 $440.03 $3,531,265

GENERAL CONDITIONS 

ADDITIONS

RENOVATIONS TO EXISTING  BUILDING

REMOVE HAZARDOUS MATERIALS 

ESCALATION  - (assumed 4% PA) 

DESIGN AND PRICING CONTINGENCY

Islington Library Study 2.16.18 Page 2 PMC - Project Management Cost



Islington Public Library

Design Options 16-Feb-18

Westwood, MA

Study Estimate 

Construction 

Start

Gross 

Floor Area

$/sf Estimated 

Construction Cost

SCHEME 2 RENOVATION + ADDITION

Feb-19

3,980 $258.58 $1,029,133

4,305 $365.41 $1,573,072

3,000 $16.00 $48,000

SITEWORK $169,105

SUB-TOTAL 8,285 $340.29 $2,819,310

4% $112,772

12% $351,850

SUB-TOTAL 8,285 $396.37 $3,283,932

8% $262,715

BONDS 1.00% $32,839

INSURANCE 1.25% $41,049

PERMIT Waived

OVERHEAD + PROFIT 5% $164,197

TOTAL OF ALL CONSTRUCTION 8,285 $456.82 $3,784,732

GENERAL CONDITIONS 

RENOVATIONS TO EXISTING  BUILDING

ADDITIONS

REMOVE HAZARDOUS MATERIALS 

ESCALATION  - (assumed 4% PA) 

DESIGN AND PRICING CONTINGENCY
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Islington Public Library

Design Options 16-Feb-18

Westwood, MA

Study Estimate 

ITEMS NOT CONSIDERED IN THIS ESTIMATE 

Items not included in this estimate are:

Land acquisition, feasibility, and financing costs

All professional fees and insurance

Site or existing conditions surveys investigations costs, including to determine 

subsoil conditions

All Furnishings, Fixtures and Equipment

Items identified in the design as Not In Contract (NIC)

Items identified in the design as by others

Owner supplied and/or installed items as indicated in the estimate

Utility company back charges, including work required off-site

Work to City streets and sidewalks, (except as noted in this estimate)

Construction contingency 

Contaminated soils removal

This study cost estimate was produced from drawings prepared by Gienapp Design Architecture and their design team dated February 8, 2018.   

Design and engineering changes occurring subsequent to the issue of these documents have not been incorporated in this estimate.

This estimate includes all direct construction costs, General Contractor’s overhead, fee and design contingency. Cost escalation assumes start 

dates indicated.

Bidding conditions are expected to be public bidding under Chapter 149 of the Massachusetts General Laws to pre-qualified General Contractors, 

and pre-qualified sub-contractors, open specifications for materials and manufactures.

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is not a prediction 

of the successful bid from a contractor as bids will vary due to fluctuating market conditions, errors and omissions, proprietary specifications, 

lack or surplus of bidders, perception of risk, etc. Consequently the estimate is expected to fall within the range of bids from a number of 

competitive contractors or subcontractors, however we do not warrant that bids or negotiated prices will not vary from the final construction cost 

estimate.
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

SCHEME 1 RENOVATION

A10 FOUNDATIONS

A1010 Standard Foundations $168,747

A1020 Special Foundations $0

A1030 Lowest Floor Construction $35,795 $204,542 $51.39 20.3%

A20 BASEMENT CONSTRUCTION

A2010 Basement Excavation $19,975

A2020 Basement Walls $0 $19,975 $5.02 2.0%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $29,400

B1020 Roof Construction $13,070 $42,470 $10.67 4.2%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $85,646

B2020 Windows/Curtainwall $22,950

B2030 Exterior Doors $2,500 $111,096 $27.91 11.0%

B30 ROOFING

B3010 Roof Coverings $0

B3020 Roof Openings $0 $0 $0.00 0.0%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $21,175

C1020 Interior Doors $8,000

C1030 Specialties/Millwork $29,135 $58,310 $14.65 5.8%

C20 STAIRCASES

C2010 Stair Construction $15,000

C2020 Stair Finishes $0 $15,000 $3.77 1.5%

C30 INTERIOR FINISHES

C3010 Wall Finishes $19,900

C3020 Floor Finishes $31,840

C3030 Ceiling Finishes $28,750 $80,490 $20.22 8.0%

D10 CONVEYING SYSTEMS

D1010 Elevator $0 $0 $0.00 0.0%

D20 PLUMBING

D20 Plumbing $47,760 $47,760 $12.00 4.7%

D30 HVAC

D30 HVAC $159,200 $159,200 $40.00 15.8%

D40 FIRE PROTECTION

D40 Fire Protection $19,900 $19,900 $5.00 2.0%
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

SCHEME 1 RENOVATION

D50 ELECTRICAL

D5010 Electrical Systems $111,440 $111,440 $28.00 11.1%

E10 EQUIPMENT

E10 Equipment $0 $0 $0.00 0.0%

E20 FURNISHINGS

E2010 Fixed Furnishings $10,924

E2020 Movable Furnishings NIC $10,924 $2.74 1.1%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $99,500 $99,500 $25.00 9.9%

F20 SELECTIVE BUILDING DEMOLITION

F2010 Building Elements Demolition $25,626

F2020 Hazardous Components Abatement $0 $25,626 $6.44 2.5%

TOTAL DIRECT COST (Trade Costs) $1,006,233 $252.82 100.0%
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 RENOVATION

1 GROSS FLOOR AREA CALCULATION
2

3 Lower Level 1,960                  
4 Upper Level 2,020                 
5

6 TOTAL GROSS FLOOR AREA (GFA) 3,980 sf

7

8

9 A10 FOUNDATIONS
10

11 A1010 STANDARD FOUNDATIONS
12

13 033000 CONCRETE

14 Strip Footings 25 CY

15 Foundation Walls 78 CY

16 Spread Footings 50 CY

17 Piers 7 CY

18 Total Foundation Concrete 160 CY

19 Strip footings

20 033000 Formwork 330 sf 11.00 3,630                  

21 033000 Re-bar 1,650 lbs. 1.20 1,980                  

22 033000 Concrete material; 3,000 psi 25 cy 130.00 3,250                  

23 033000 Placing concrete 25 cy 70.00 1,750                   

24 033000 Foundation walls

25 033000 Formwork 200 sf 12.50 2,500                  

26 033000 Re-bar 500 lbs. 1.20 600                     

27 033000 Concrete material; 3,000 psi 5 cy 130.00 650                     

28 033000 Placing concrete 5 cy 70.00 350                     

29 033000 Basement Walls

30 033000 Formwork 2,800 sf 12.50 35,000               

31 033000 Re-bar 7,000 lbs. 1.20 8,400                 

32 033000 Concrete material; 3,000 psi 73 cy 130.00 9,490                  

33 033000 Placing concrete 73 cy 70.00 5,110                   

34 033000 Spread Footings

35 033000 Formwork 704 sf 14.00 9,856                  

36 033000 Re-bar 3,454 lbs. 1.20 4,145                   

37 033000 Concrete material; 3,000 psi 50 cy 130.00 6,500                  

38 033000 Placing concrete 50 cy 70.00 3,500                  

39 033000 Set anchor bolts grout plates 12 ea 150.00 1,800                  

40 033000 Piers/Pilasters

41 033000 Formwork 235 sf 14.00 3,290                  

42 033000 Re-bar 840 lbs 1.20 1,008                  

43 033000 Concrete material; 3,000 psi 7 cy 130.00 910                      

44 033000 Placing concrete 7 cy 80.00 560                     

45

46 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

47 070001 Dampproofing at brick shelf 150 sf 3.00 450                     

48 070001 Waterproofing retaining wall 1,680 sf 7.00 11,760                 

49

50 072100 THERMAL INSULATION

51 072100 Insulation 1,500 sf 2.50 3,750                  

52

53 312000 EARTHWORK
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 RENOVATION

54 Strip footings

55 312000 Excavation 530 cy 15.00 7,950                  

56 312000 Remove off site 530 cy 12.00 6,360                  

57 312000 Backfill with imported material 427 cy 30.00 12,810                

58 Spread footings

59 312000 Excavation 196 cy 16.00 3,136                   

60 312000 Remove off site 196 cy 12.00 2,352                  

61 312000 Backfill with imported material 146 cy 30.00 4,380                  

62 Miscellaneous 

63 312000 Gravel fill beneath footings, 12" 35 cy 30.00 1,050                  

64 312000 Perimeter drain 165 lf 18.00 2,970                  

65 312000 Underslab E&B for plumbing 1 ls 5,000.00 5,000                 

66 312000 Dewatering for foundation work 1 ls 2,500.00 2,500                  

67 SUBTOTAL 168,747               
68

69 A1020 SPECIAL FOUNDATIONS
70 No work in this section
71 SUBTOTAL
72

73 A1030 LOWEST FLOOR CONSTRUCTION
74 New Slab on grade, 5" thick 2,020 sf -                      

75 Structural fill, 8" 50 cy 36.00 1,800                  

76 Gravel fill, 8" 50 cy 40.00 2,000                 

77 Rigid insulation 2,020 sf 2.25 4,545                  

78 Vapor barrier 60 sf 1.00 60                        

79 33000 Waterproofing system at LL slab 1,960 sf 8.00 15,680                

80 Compact existing sub-grade 2,020 sf 0.50 1,010                   

81 Mesh reinforcing 15% lap 2,323 sf 0.80 1,858                  

82 Concrete - 5" thick; 4,000 psi 33 cy 125.00 4,125                   

83 Placing concrete 33 cy 45.00 1,485                  

84 Finishing and curing concrete 2,020 sf 1.50 3,030                  

85 Control joints - saw cut 2,020 sf 0.10 202                     

86 SUBTOTAL 35,795                 
87

88 TOTAL - FOUNDATIONS $204,542
89

90

91 A20 BASEMENT CONSTRUCTION

92

93 A2010 BASEMENT EXCAVATION

94 Excavate for basement 799 cy 15.00 11,985                 

95 Store soil onsite for reuse 799 cy 10.00 7,990                  

95 SUBTOTAL 19,975                 

96

97 A2020 BASEMENT WALLS

98 No Work in this section

99 SUBTOTAL -                      

100

101 TOTAL - BASEMENT CONSTRUCTION $19,975

89

90
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 RENOVATION

91 B10 SUPERSTRUCTURE
92

93 B1010 FLOOR CONSTRUCTION
94 51200 New floor structure/reinforce existing 1,960 sf 15.00 29,400               
95 SUBTOTAL 29,400                
96

97 B1020 ROOF CONSTRUCTION
98 51200 Work to existing structure 2,614 sf 5.00 13,070                
99 SUBTOTAL 13,070                 
100

101 TOTAL - SUPERSTRUCTURE $42,470
102

103

104 B20 EXTERIOR CLOSURE
105

106 B2010 EXTERIOR WALLS 1,968 sf
107

108 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

109 070001 Air barrier 1,968 sf 6.50 12,792                

110 070001 Air barrier/flashing at windows 1,400 lf 6.25 8,750                  

111 070001 Miscellaneous sealants to closure 2,100 sf 1.00 2,100                  

112

113 072100 THERMAL INSULATION

114 072100 Insulation, blown-in 1,968 sf 2.25 4,428                  

115

116 076400 CLADDING

117 076400 New Hardiplank clapboard siding and trim 1,968 sf 22.00 43,296                

118

119 092900 GYPSUM BOARD ASSEMBLIES

120 092900 6" metal stud backup 1,968 sf 9.00 ETR

121 092900 Gypsum Sheathing 1,968 sf 2.75 ETR

122 092900 Drywall lining to interior face of stud backup 1,968 sf 3.30 ETR

123 42000 Backup to inside face of retaining wall 1,400 sf 10.20 14,280                

124 SUBTOTAL 85,646                
125

126 B2020 WINDOWS/CURTAINWALL 132 sf -                      
127

128 061000 ROUGH CARPENTRY

129 061000 Wood blocking at openings 150 lf 12.00 1,800                  

130

131 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

132 070001 Backer rod & double sealant 150 lf 9.00 1,350                  

133

134 080001 METAL WINDOWS

135 New windows, historical 132 sf 150.00 19,800               
136 SUBTOTAL 22,950                
137

138 B2030 EXTERIOR DOORS
139 84113 Replace exterior door, single 1 ea 2,500.00 2,500                  

140 SUBTOTAL 2,500                  
141

142 TOTAL - EXTERIOR CLOSURE $111,096
143

144
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 RENOVATION

145 B30 ROOFING
146

147 B3010 ROOF COVERINGS
148 Replace existing roofing 2,614 sf ETR
149 SUBTOTAL -                      
150

151 B3020 ROOF OPENINGS
152 No work in this section
153 SUBTOTAL -                      
154

155 TOTAL - ROOFING
156

157

158 C10 INTERIOR CONSTRUCTION
159

160 C1010 PARTITIONS 
161 09250 Stair 440 sf 20.00 8,800                 

162 09250 Standard partition 825 sf 15.00 12,375                 

163 SUBTOTAL 21,175                  
164

165 C1020 INTERIOR DOORS
166 84113 Door, Frame and Hardware

167 84113 Single 5 ea 1,600.00 8,000                 

168 SUBTOTAL 8,000                  
169

170 C1030 SPECIALTIES / MILLWORK
171

172 055000 MISCELLANEOUS METALS

173 050001 Miscellaneous metals throughout building 3,980 sf 1.00 3,980                  

174

175 061000 ROUGH CARPENTRY

176 061000 Rough blocking 3,980 sf 0.50 1,990                  

177

178 064000 FINISH CARPENTRY

179 061000 Library desk 1 ls 15,000.00 15,000                

177

178 064100 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

179 070001 Miscellaneous sealants throughout building 3,980 sf 1.50 5,970                  

180

181 101400 SIGNAGE

182 101400 Code compliant signage 3,980 sf 0.25 995                      

183

184 102800 TOILET ACCESSORIES

185 102800 Single bathroom 1 rm 500.00 500                     

186

187 104400 FIRE PROTECTION SPECIALTIES

188 104400 Fire extinguisher cabinets 2 ea 350.00 700                     

189 SUBTOTAL 29,135                 
190

191 TOTAL - INTERIOR CONSTRUCTION $58,310

192

193

194 C20 STAIRCASES
195
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 RENOVATION

196 C2010 STAIR CONSTRUCTION

197 061000 New stair, assumed wood 1 flt 15,000.00 15,000                

198 SUBTOTAL 15,000                

199

200 C2020 STAIR FINISHES

201 061000 No work in this section

202 SUBTOTAL -                      

203

204 TOTAL - STAIRCASES $15,000
205

206

207 C30 INTERIOR FINISHES
208

209 C3010 WALL FINISHES
210 090005 Painting/wall finishes 3,980 gsf 5.00 19,900

211 SUBTOTAL 19,900                
212

213 C3020 FLOOR FINISHES
214 099100 New flooring throughout 3,980 sf 8.00 31,840

215 SUBTOTAL 31,840                
216

217 C3030 CEILING FINISHES
218 096400 New basement ceiling 1,960 sf 8.00 15,680                

219 096400 Paint/patch existing first floor ceiling 2,614 sf 5.00 13,070                

220 SUBTOTAL 28,750                
221

222 TOTAL - INTERIOR FINISHES $80,490
223

224

225 D10 CONVEYING SYSTEMS
226

227 D1010 ELEVATOR
228 090005 No work in this section

229 SUBTOTAL -                      
230

231 TOTAL - CONVEYING SYSTEMS
232

233

234 D20 PLUMBING
235

236 D20 PLUMBING, GENERALLY
237 Plumbing, complete 3,980 sf 12.00 47,760                

238 SUBTOTAL 47,760                
239

240 TOTAL - PLUMBING $47,760
241

242

243 D30 HVAC
244

245 D30 HVAC, GENERALLY
246 HVAC, complete 3,980 sf 40.00 159,200             

247 SUBTOTAL 159,200              
248

249 TOTAL - HVAC $159,200
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 RENOVATION

250

251

252 D40 FIRE PROTECTION
253

254 D40 FIRE PROTECTION, GENERALLY
255 Fire Protection, complete 3,980 sf 5.00 19,900                

256 SUBTOTAL 19,900                
257

258 TOTAL - FIRE PROTECTION $19,900
259

260

261 D50 ELECTRICAL
262

263 260000 D5010 ELECTRICAL SYSTEMS
264 Electrical, complete 3,980 sf 28.00 111,440               

265 260000 SUBTOTAL 111,440               

266 260000

267

268 TOTAL - ELECTRICAL $111,440

269

270

271 E10 EQUIPMENT
272

273 E10 EQUIPMENT, GENERALLY
274 11400 No work in this section

275 SUBTOTAL -                      
276

277 TOTAL - EQUIPMENT
278

279

280 E20 FURNISHINGS
281

282 E2010 FIXED FURNISHINGS
283 12500 Window blinds 132 sf 7.00 924

284 12320 Casework allowance, 2 classrooms 2 rms 5,000.00 10,000               

285 SUBTOTAL 10,924                
286

287 E2020 MOVABLE FURNISHINGS
288 All movable furnishings to be provided and installed 

by owner
289 SUBTOTAL NIC 
290

291 TOTAL - FURNISHINGS $10,924
292

293

294 F10 SPECIAL CONSTRUCTION
295

296 F10 SPECIAL CONSTRUCTION
297 12500 Move existing structure 3,980 gsf 25.00 99,500

297 SUBTOTAL 99,500                
298

299 TOTAL - SPECIAL CONSTRUCTION $99,500
300

301

302 F20 SELECTIVE BUILDING DEMOLITION
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 RENOVATION

303

304 F2010 BUILDING ELEMENTS DEMOLITION
305 042000 Remove vinyl siding 1,968 sf 2.00 3,936                  

306 042000 Remove windows 132 sf 5.00 660                     

307 042000 Interior demolition 3,000 gsf 6.00 18,000               

308 Temporary enclosures/protection 2,020 sf 1.50 3,030                  

309 SUBTOTAL 25,626                
310

311 F2020 HAZARDOUS COMPONENTS ABATEMENT
312 022820 See summary
313 SUBTOTAL
314

315 TOTAL - SELECTIVE BUILDING DEMOLITION $25,626

316
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 4,045

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

SCHEME 1 ADDITION

A10 FOUNDATIONS

A1010 Standard Foundations $211,621

A1020 Special Foundations $0

A1030 Lowest Floor Construction $36,508 $248,129 $61.34 17.6%

A20 BASEMENT CONSTRUCTION

A2010 Basement Excavation $19,700

A2020 Basement Walls $0 $19,700 $4.87 1.4%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $48,375

B1020 Roof Construction $96,816 $145,191 $35.89 10.3%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $66,854

B2020 Windows $60,588

B2030 Exterior Doors $8,140 $135,582 $33.52 9.6%

B30 ROOFING

B3010 Roof Coverings $84,396

B3020 Roof Openings $0 $84,396 $20.86 6.0%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $94,644

C1020 Interior Doors $27,200

C1030 Specialties/Millwork $25,847 $147,691 $36.51 10.5%

C20 STAIRCASES

C2010 Stair Construction $32,000

C2020 Stair Finishes $6,287 $38,287 $9.47 2.7%

C30 INTERIOR FINISHES

C3010 Wall Finishes $28,315

C3020 Floor Finishes $44,495

C3030 Ceiling Finishes $30,338 $103,148 $25.50 7.3%

D10 CONVEYING SYSTEMS

D1010 Elevator $120,000 $120,000 $29.67 8.5%

D20 PLUMBING

D20 Plumbing $56,630 $56,630 $14.00 4.0%

D30 HVAC

D30 HVAC $161,800 $161,800 $40.00 11.5%

Islington Library Study 2.16.18 Page 14 PMC - Project Management Cost



Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 4,045

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

SCHEME 1 ADDITION

D40 FIRE PROTECTION

D40 Fire Protection $18,203 $18,203 $4.50 1.3%

D50 ELECTRICAL

D5010 Complete System $113,260 $113,260 $28.00 8.0%

E10 EQUIPMENT

E10 Equipment $0 $0 $0.00 0.0%

E20 FURNISHINGS

E2010 Fixed Furnishings $15,144

E2020 Movable Furnishings NIC $15,144 $3.74 1.1%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $0 $0 $0.00 0.0%

F20 HAZMAT REMOVALS

F2010 Building Elements Demolition $0

F2020 Hazardous Components Abatement $0 $0 $0.00 0.0%

TOTAL DIRECT COST (Trade Costs) $1,407,161 $347.88 100.0%
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,045

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 ADDITION

1 GROSS FLOOR AREA CALCULATION
2

3 Lower Level 1,935              
4 Upper Level 2,110              
5

6 TOTAL GROSS FLOOR AREA (GFA) 4,045 sf

7

8

9 A10 FOUNDATIONS

10

11 A1010 STANDARD FOUNDATIONS
12

13 033000 CONCRETE

14 Strip Footings 30 CY

15 Foundation Walls 70 CY

16 Spread Footings 50 CY

17 Piers 7 CY

18 Total Foundation Concrete 157 CY

19 Strip footings

20 033000 Formwork 420 sf 11.00 4,620                 

21 033000 Re-bar 2,100 lbs. 1.20 2,520                 

22 033000 Concrete material; 3,000 psi 30 cy 130.00 3,900                 

23 033000 Placing concrete 30 cy 70.00 2,100                  

24 033000 Foundation walls

25 033000 Formwork 600 sf 12.50 7,500                 

26 033000 Re-bar 1,500 lbs. 1.20 1,800                 

27 033000 Concrete material; 3,000 psi 16 cy 130.00 2,080                 

28 033000 Placing concrete 16 cy 70.00 1,120                  

29 033000 Basement Walls

30 033000 Formwork 2,700 sf 12.50 33,750               

31 033000 Re-bar 6,750 lbs. 1.20 8,100                 

32 033000 Concrete material; 3,000 psi 70 cy 130.00 9,100                  

33 033000 Placing concrete 70 cy 70.00 4,900                 

34 033000 Spread Footings

35 033000 Formwork 704 sf 14.00 9,856                 

36 033000 Re-bar 3,454 lbs. 1.20 4,145                  

37 033000 Concrete material; 3,000 psi 50 cy 130.00 6,500                 

38 033000 Placing concrete 50 cy 70.00 3,500                 

39 033000 Set anchor bolts grout plates 12 ea 150.00 1,800                 

40 033000 Piers/Pilasters

41 033000 Formwork 235 sf 14.00 3,290                 

42 033000 Re-bar 840 lbs 1.20 1,008                 

43 033000 Concrete material; 3,000 psi 7 cy 130.00 910                     

44 033000 Placing concrete 7 cy 80.00 560                     

45 033000 Elevator pit, complete 1 ls 30,000.00 30,000              

46

47 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

48 070001 Waterproofing retaining wall 2,160 sf 7.00 15,120                

49

50 072100 THERMAL INSULATION

51 072100 Insulation 1,650 sf 2.50 4,125                  

52

53 312000 EARTHWORK
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,045

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 ADDITION

54 Strip footings

55 312000 Excavation 577 cy 15.00 8,655                  

56 312000 Remove off site 577 cy 12.00 6,924                 

57 312000 Backfill with imported material 461 cy 30.00 13,830               

58 Spread footings

59 312000 Excavation 196 cy 16.00 3,136                  

60 312000 Remove off site 196 cy 12.00 2,352                  

61 312000 Backfill with imported material 146 cy 30.00 4,380                 

62 Miscellaneous 

63 312000 Gravel fill beneath footings, 12" 42 cy 30.00 1,260                  

64 312000 Perimeter drain 210 lf 18.00 3,780                 

65 312000 Underslab E&B for plumbing 1 ls 2,500.00 2,500                 

66 312000 Dewatering for foundation work 1 ls 2,500.00 2,500                 

67 SUBTOTAL 211,621               

68

69 A1020 SPECIAL FOUNDATIONS

70 No work in this section

71 SUBTOTAL -                      

72

73 A1030 LOWEST FLOOR CONSTRUCTION

74 New Slab on grade, 5" thick 

75 Structural fill, 8" 52 cy 36.00 1,872                  

76 Gravel fill, 8" 52 cy 40.00 2,080                 

77 Rigid insulation 2,110 sf 2.25 4,748                  

78 Vapor barrier 175 sf 1.00 175                      

79 33000 Waterproofing system at LL slab 1,935 sf 8.00 15,480               

80 Compact existing sub-grade 2,110 sf 0.50 1,055                  

81 Mesh reinforcing 15% lap 2,427 sf 0.80 1,942                  

82 Concrete - 5" thick; 4,000 psi 34 cy 125.00 4,250                 

83 Placing concrete 34 cy 45.00 1,530                  

84 Finishing and curing concrete 2,110 sf 1.50 3,165                  

85 Control joints - saw cut 2,110 sf 0.10 211                      

86 SUBTOTAL 36,508               

87

88 TOTAL - FOUNDATIONS $248,129

89

90

91 A20 BASEMENT CONSTRUCTION

92

93 A2010 BASEMENT EXCAVATION

94 Excavate for basement 788 cy 15.00 11,820                

95 Store soil onsite for reuse 788 cy 10.00 7,880                 

96 SUBTOTAL 19,700                

97

98 A2020 BASEMENT WALLS

99 No Work in this section

100 SUBTOTAL -                      

101

102 TOTAL - BASEMENT CONSTRUCTION $19,700

103
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,045

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 ADDITION

104

105 B10 SUPERSTRUCTURE

106

107 B1010 FLOOR CONSTRUCTION

108 New floor and deck, wood 1,935 sf 25.00 48,375               

109 SUBTOTAL 48,375                

110

111 B1020 ROOF CONSTRUCTION

112 05500 New roof structure and decking 2,922 sf 28.00 81,816                

113 Tie into existing structure 1 ls 15,000.00 15,000               

114 SUBTOTAL 96,816                

115

116 TOTAL - SUPERSTRUCTURE $145,191

117

118

119 B20 EXTERIOR CLOSURE

120

121 B2010 EXTERIOR WALLS 
122 Exterior Wall Area - Solid Assume 70% 1,382 sf

123

124 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

125 070001 Air barrier 1,382 sf 6.50 8,983                 

126 070001 Air barrier/flashing at windows 348 lf 6.25 2,175                  

127 070001 Miscellaneous sealants to closure 1,382 sf 1.00 1,382                  

128

129 072100 THERMAL INSULATION

130 072100 Insulation 1,382 sf 2.25 3,110                  

131

132 076400 CLADDING

133 076400 New Hardiplank clapboard siding and trim 1,382 sf 22.00 30,404               

134

135 092900 GYPSUM BOARD ASSEMBLIES

136 092900 6" metal stud backup 1,382 sf 9.00 12,438                

137 092900 Gypsum Sheathing 1,382 sf 2.75 3,801                  

138 092900 Drywall lining to interior face of stud backup 1,382 sf 3.30 4,561                  

139

140 SUBTOTAL 66,854                

141

142 B2020 WINDOWS 
143 Exterior Wall Area - Glazed Assume 30% 592 sf

144

145 061000 ROUGH CARPENTRY

146 061000 Wood blocking at openings 348 lf 12.00 4,176                  

147

148 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

149 070001 Backer rod & double sealant 348 lf 9.00 3,132                  

150

151 080001 METAL WINDOWS

152 080001 Windows, double glazed 592 sf 90.00 53,280               

153 SUBTOTAL 60,588               

154

155 B2030 EXTERIOR DOORS
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,045

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 ADDITION

156 84113 Glazed entrance doors including frame and hardware; 

double door

1 pr 8,000.00 8,000                 

157 07900 Backer rod & double sealant 20 lf 4.00 80                       

158 06100 Wood blocking at openings 20 lf 3.00 60                       

159 SUBTOTAL 8,140                  
160

161 TOTAL - EXTERIOR CLOSURE $135,582

162

163

164 B30 ROOFING

165

166 B3010 ROOF COVERINGS
167 07500 New roofing complete, 50 year architectural shingle; 

including nailable insulation

2,922 sf 18.00 52,596               

168 076400 New fascia/soffits 212 lf 150.00 31,800               

169 SUBTOTAL 84,396                
170

171 B3020 ROOF OPENINGS
172 07830 No Work in this section

173 SUBTOTAL -                      
174

175 TOTAL - ROOFING $84,396

176

177

178 C10 INTERIOR CONSTRUCTION
179

180 C1010 PARTITIONS 

181 09250 Chase 264 sf 16.00 4,224                 

182 09250 Elevator shaft 696 sf 20.00 13,920                

183 09250 Stair 900 sf 20.00 18,000               

184 09250 Standard partition 3,900 sf 15.00 58,500               

185 SUBTOTAL 94,644                
186

187 C1020 INTERIOR DOORS
188 84113 Door, Frame and Hardware

189 84113 Single 13 ea 1,600.00 20,800              

190 84113 Double 2 pr 3,200.00 6,400                 

191 SUBTOTAL 27,200               
192

193 C1030 SPECIALTIES / MILLWORK
194

195 055000 MISCELLANEOUS METALS

196 050001 Miscellaneous metals throughout building 4,045 sf 1.00 4,045                 

197

198 061000 ROUGH CARPENTRY

199 061000 Rough blocking 4,045 sf 0.50 2,023                 

200

201 064000 FINISH CARPENTRY

202 061000 Reception desk 1 ls 10,000.00 10,000               

203

204 064100 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

205 070001 Miscellaneous sealants throughout building 4,045 sf 1.50 6,068                 

206

207 101400 SIGNAGE
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,045

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 ADDITION

208 101400 Code compliant signage 4,045 sf 0.25 1,011                   

209

210 102800 TOILET ACCESSORIES

211 102800 Single bathroom 4 rm 500.00 2,000                 

212

213 104400 FIRE PROTECTION SPECIALTIES

214 104400 Fire extinguisher cabinets 2 ea 350.00 700                     

215 SUBTOTAL 25,847                
216

217 TOTAL - INTERIOR CONSTRUCTION $147,691

218

219

220 C20 STAIRCASES
221

222 C2010 STAIR CONSTRUCTION
223 55100 Metal pan stair 1 flt 30,000.00 30,000

224 33000 Concrete fill to stairs 1 flt 2,000.00 2,000

225 SUBTOTAL 32,000               
226

227 C2020 STAIR FINISHES
228 90009 High performance coating to stairs including all 

railings etc.

1 flt 3,000.00 3,000                 

229 90006 Rubber tile at stairs - landings 100 sf 10.00 1,000

230 90006 Rubber tile at stairs - treads & risers 120 lft 19.06 2,287

231 SUBTOTAL 6,287                  
232

233 TOTAL - STAIRCASES $38,287

234

235

236 C30 INTERIOR FINISHES

237

238 C3010 WALL FINISHES

239 99100 Wall finishes 4,045 sf 7.00 28,315

240 SUBTOTAL 28,315                
241

242 C3020 FLOOR FINISHES
243 93000 Floor finishes 4,045 sf 11.00 44,495

244 SUBTOTAL 44,495                
245

246 C3030 CEILING FINISHES
247 95123 Ceiling finishes 4,045 sf 7.50 30,338

248 SUBTOTAL 30,338               
249

250 TOTAL - INTERIOR FINISHES $103,148

251

252

253 D10 CONVEYING SYSTEMS
254

255 D1010 ELEVATOR
256 93000 New 2 stop elevator 1 ls 120,000.00 120,000

257 SUBTOTAL 120,000             
258

259 TOTAL - CONVEYING SYSTEMS $120,000

260

261

262 D20 PLUMBING
263

264 D20 PLUMBING, GENERALLY
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,045

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 ADDITION

265 Plumbing, complete 4,045 sf 14.00 56,630               

266 SUBTOTAL 56,630                
267

268 TOTAL - PLUMBING $56,630

269

270

271 D30 HVAC
272

273 D30 HVAC, GENERALLY

274 HVAC, complete 4,045 sf 40.00 161,800             

275 SUBTOTAL 161,800              
276

277 TOTAL - HVAC $161,800

278

279

280 D40 FIRE PROTECTION

281

282 D40 FIRE PROTECTION, GENERALLY

283 Fire Protection, complete 4,045 sf 4.50 18,203               

284 SUBTOTAL 18,203                
285

286 TOTAL - FIRE PROTECTION $18,203

287

288

289 D50 ELECTRICAL

290

291 260000 D5010 ELECTRICAL SYSTEMS
292 260000 Electrical, complete 4,045 sf 28.00 113,260              

293 260000 SUBTOTAL 113,260              

294

295 TOTAL - ELECTRICAL $113,260
296

297

298 E10 EQUIPMENT
299

300 E10 EQUIPMENT, GENERALLY
301 11400 No Work in this section

302 SUBTOTAL -                      
303

304 TOTAL - EQUIPMENT

305

306

307 E20 FURNISHINGS

308

309 E2010 FIXED FURNISHINGS
310 12670 Entry mats & frames - recessed with carpet/rubber 

strips

200 sf 55.00 11,000                

311 12500 Window blinds 592 sf 7.00 4,144

312 SUBTOTAL 15,144                 
313

314 E2020 MOVABLE FURNISHINGS
315 All movable furnishings to be provided and installed 

by owner
316 SUBTOTAL NIC 
317

318 TOTAL - FURNISHINGS $15,144

319

320
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,045

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 1 ADDITION

321 F10 SPECIAL CONSTRUCTION
322

323 F10 SPECIAL CONSTRUCTION
324 No items in this section

325 SUBTOTAL
326

327 TOTAL - SPECIAL CONSTRUCTION
328

329

330 F20 SELECTIVE BUILDING DEMOLITION
331

332 F2010 BUILDING ELEMENTS DEMOLITION
333 No items in this section

334 SUBTOTAL
335

336 F2020 HAZARDOUS COMPONENTS ABATEMENT
337 02121 See main summary for HazMat allowance See Summary

338 SUBTOTAL
339

340 TOTAL - SELECTIVE BUILDING DEMOLITION
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

SCHEME 2 RENOVATION

A10 FOUNDATIONS

A1010 Standard Foundations $168,747

A1020 Special Foundations $0

A1030 Lowest Floor Construction $35,795 $204,542 $51.39 19.9%

A20 BASEMENT CONSTRUCTION

A2010 Basement Excavation $19,975

A2020 Basement Walls $0 $19,975 $5.02 1.9%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $29,400

B1020 Roof Construction $13,070 $42,470 $10.67 4.1%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $85,646

B2020 Windows/Curtainwall $22,950

B2030 Exterior Doors $2,500 $111,096 $27.91 10.8%

B30 ROOFING

B3010 Roof Coverings $0

B3020 Roof Openings $0 $0 $0.00 0.0%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $37,675

C1020 Interior Doors $14,400

C1030 Specialties/Millwork $29,135 $81,210 $20.40 7.9%

C20 STAIRCASES

C2010 Stair Construction $15,000

C2020 Stair Finishes $0 $15,000 $3.77 1.5%

C30 INTERIOR FINISHES

C3010 Wall Finishes $19,900

C3020 Floor Finishes $31,840

C3030 Ceiling Finishes $28,750 $80,490 $20.22 7.8%

D10 CONVEYING SYSTEMS

D1010 Elevator $0 $0 $0.00 0.0%

D20 PLUMBING

D20 Plumbing $47,760 $47,760 $12.00 4.6%

D30 HVAC

D30 HVAC $159,200 $159,200 $40.00 15.5%

D40 FIRE PROTECTION

D40 Fire Protection $19,900 $19,900 $5.00 1.9%
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

SCHEME 2 RENOVATION

D50 ELECTRICAL

D5010 Electrical Systems $111,440 $111,440 $28.00 10.8%

E10 EQUIPMENT

E10 Equipment $0 $0 $0.00 0.0%

E20 FURNISHINGS

E2010 Fixed Furnishings $10,924

E2020 Movable Furnishings NIC $10,924 $2.74 1.1%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $99,500 $99,500 $25.00 9.7%

F20 SELECTIVE BUILDING DEMOLITION

F2010 Building Elements Demolition $25,626

F2020 Hazardous Components Abatement $0 $25,626 $6.44 2.5%

TOTAL DIRECT COST (Trade Costs) $1,029,133 $258.58 100.0%
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 RENOVATION

1 GROSS FLOOR AREA CALCULATION
2

3 Lower Level 1,960                  
4 Upper Level 2,020                 
5

6 TOTAL GROSS FLOOR AREA (GFA) 3,980 sf

7

8

9 A10 FOUNDATIONS
10

11 A1010 STANDARD FOUNDATIONS
12

13 033000 CONCRETE

14 Strip Footings 25 CY

15 Foundation Walls 78 CY

16 Spread Footings 50 CY

17 Piers 7 CY

18 Total Foundation Concrete 160 CY

19 Strip footings

20 033000 Formwork 330 sf 11.00 3,630                  

21 033000 Re-bar 1,650 lbs. 1.20 1,980                  

22 033000 Concrete material; 3,000 psi 25 cy 130.00 3,250                  

23 033000 Placing concrete 25 cy 70.00 1,750                   

24 033000 Foundation walls

25 033000 Formwork 200 sf 12.50 2,500                  

26 033000 Re-bar 500 lbs. 1.20 600                     

27 033000 Concrete material; 3,000 psi 5 cy 130.00 650                     

28 033000 Placing concrete 5 cy 70.00 350                     

29 033000 Basement Walls

30 033000 Formwork 2,800 sf 12.50 35,000               

31 033000 Re-bar 7,000 lbs. 1.20 8,400                 

32 033000 Concrete material; 3,000 psi 73 cy 130.00 9,490                  

33 033000 Placing concrete 73 cy 70.00 5,110                   

34 033000 Spread Footings

35 033000 Formwork 704 sf 14.00 9,856                  

36 033000 Re-bar 3,454 lbs. 1.20 4,145                   

37 033000 Concrete material; 3,000 psi 50 cy 130.00 6,500                  

38 033000 Placing concrete 50 cy 70.00 3,500                  

39 033000 Set anchor bolts grout plates 12 ea 150.00 1,800                  

40 033000 Piers/Pilasters

41 033000 Formwork 235 sf 14.00 3,290                  

42 033000 Re-bar 840 lbs 1.20 1,008                  

43 033000 Concrete material; 3,000 psi 7 cy 130.00 910                      

44 033000 Placing concrete 7 cy 80.00 560                     

45

46 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

47 070001 Dampproofing at brick shelf 150 sf 3.00 450                     

48 070001 Waterproofing retaining wall 1,680 sf 7.00 11,760                 

49

50 072100 THERMAL INSULATION

51 072100 Insulation 1,500 sf 2.50 3,750                  

52

53 312000 EARTHWORK
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 RENOVATION

54 Strip footings

55 312000 Excavation 530 cy 15.00 7,950                  

56 312000 Remove off site 530 cy 12.00 6,360                  

57 312000 Backfill with imported material 427 cy 30.00 12,810                

58 Spread footings

59 312000 Excavation 196 cy 16.00 3,136                   

60 312000 Remove off site 196 cy 12.00 2,352                  

61 312000 Backfill with imported material 146 cy 30.00 4,380                  

62 Miscellaneous 

63 312000 Gravel fill beneath footings, 12" 35 cy 30.00 1,050                  

64 312000 Perimeter drain 165 lf 18.00 2,970                  

65 312000 Underslab E&B for plumbing 1 ls 5,000.00 5,000                 

66 312000 Dewatering for foundation work 1 ls 2,500.00 2,500                  

67 SUBTOTAL 168,747               
68

69 A1020 SPECIAL FOUNDATIONS
70 No work in this section
71 SUBTOTAL
72

73 A1030 LOWEST FLOOR CONSTRUCTION
74 New Slab on grade, 5" thick 2,020 sf -                      

75 Structural fill, 8" 50 cy 36.00 1,800                  

76 Gravel fill, 8" 50 cy 40.00 2,000                 

77 Rigid insulation 2,020 sf 2.25 4,545                  

78 Vapor barrier 60 sf 1.00 60                        

79 33000 Waterproofing system at LL slab 1,960 sf 8.00 15,680                

80 Compact existing sub-grade 2,020 sf 0.50 1,010                   

81 Mesh reinforcing 15% lap 2,323 sf 0.80 1,858                  

82 Concrete - 5" thick; 4,000 psi 33 cy 125.00 4,125                   

83 Placing concrete 33 cy 45.00 1,485                  

84 Finishing and curing concrete 2,020 sf 1.50 3,030                  

85 Control joints - saw cut 2,020 sf 0.10 202                     

86 SUBTOTAL 35,795                 
87

88 TOTAL - FOUNDATIONS $204,542
89

90

91 A20 BASEMENT CONSTRUCTION

92

93 A2010 BASEMENT EXCAVATION

94 Excavate for basement 799 cy 15.00 11,985                 

95 Store soil onsite for reuse 799 cy 10.00 7,990                  

95 SUBTOTAL 19,975                 

96

97 A2020 BASEMENT WALLS

98 No Work in this section

99 SUBTOTAL -                      

100

101 TOTAL - BASEMENT CONSTRUCTION $19,975

89

90
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 RENOVATION

91 B10 SUPERSTRUCTURE
92

93 B1010 FLOOR CONSTRUCTION
94 51200 New floor structure/reinforce existing 1,960 sf 15.00 29,400               
95 SUBTOTAL 29,400                
96

97 B1020 ROOF CONSTRUCTION
98 51200 Work to existing structure 2,614 sf 5.00 13,070                
99 SUBTOTAL 13,070                 
100

101 TOTAL - SUPERSTRUCTURE $42,470
102

103

104 B20 EXTERIOR CLOSURE
105

106 B2010 EXTERIOR WALLS 1,968 sf
107

108 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

109 070001 Air barrier 1,968 sf 6.50 12,792                

110 070001 Air barrier/flashing at windows 1,400 lf 6.25 8,750                  

111 070001 Miscellaneous sealants to closure 2,100 sf 1.00 2,100                  

112

113 072100 THERMAL INSULATION

114 072100 Insulation, blown-in 1,968 sf 2.25 4,428                  

115

116 076400 CLADDING

117 076400 New Hardiplank clapboard siding and trim 1,968 sf 22.00 43,296                

118

119 092900 GYPSUM BOARD ASSEMBLIES

120 092900 6" metal stud backup 1,968 sf 9.00 ETR

121 092900 Gypsum Sheathing 1,968 sf 2.75 ETR

122 092900 Drywall lining to interior face of stud backup 1,968 sf 3.30 ETR

123 42000 Backup to inside face of retaining wall 1,400 sf 10.20 14,280                

124 SUBTOTAL 85,646                
125

126 B2020 WINDOWS/CURTAINWALL 132 sf -                      
127

128 061000 ROUGH CARPENTRY

129 061000 Wood blocking at openings 150 lf 12.00 1,800                  

130

131 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

132 070001 Backer rod & double sealant 150 lf 9.00 1,350                  

133

134 080001 METAL WINDOWS

135 New windows, historical 132 sf 150.00 19,800               
136 SUBTOTAL 22,950                
137

138 B2030 EXTERIOR DOORS
139 84113 Replace exterior door, single 1 ea 2,500.00 2,500                  

140 SUBTOTAL 2,500                  
141

142 TOTAL - EXTERIOR CLOSURE $111,096
143

144
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 RENOVATION

145 B30 ROOFING
146

147 B3010 ROOF COVERINGS
148 Replace existing roofing 2,614 sf ETR
149 SUBTOTAL -                      
150

151 B3020 ROOF OPENINGS
152 No work in this section
153 SUBTOTAL -                      
154

155 TOTAL - ROOFING
156

157

158 C10 INTERIOR CONSTRUCTION
159

160 C1010 PARTITIONS 
161 09250 Stair 440 sf 20.00 8,800                 

162 09250 Standard partition 1,925 sf 15.00 28,875                

163 SUBTOTAL 37,675                 
164

165 C1020 INTERIOR DOORS
166 84113 Door, Frame and Hardware

167 84113 Single 9 ea 1,600.00 14,400                

168 SUBTOTAL 14,400                
169

170 C1030 SPECIALTIES / MILLWORK
171

172 055000 MISCELLANEOUS METALS

173 050001 Miscellaneous metals throughout building 3,980 sf 1.00 3,980                  

174

175 061000 ROUGH CARPENTRY

176 061000 Rough blocking 3,980 sf 0.50 1,990                  

177

178 064000 FINISH CARPENTRY

179 061000 Library desk 1 ls 15,000.00 15,000                

177

178 064100 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

179 070001 Miscellaneous sealants throughout building 3,980 sf 1.50 5,970                  

180

181 101400 SIGNAGE

182 101400 Code compliant signage 3,980 sf 0.25 995                      

183

184 102800 TOILET ACCESSORIES

185 102800 Single bathroom 1 rm 500.00 500                     

186

187 104400 FIRE PROTECTION SPECIALTIES

188 104400 Fire extinguisher cabinets 2 ea 350.00 700                     

189 SUBTOTAL 29,135                 
190

191 TOTAL - INTERIOR CONSTRUCTION $81,210

192

193

194 C20 STAIRCASES
195
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 RENOVATION

196 C2010 STAIR CONSTRUCTION

197 061000 New stair, assumed wood 1 flt 15,000.00 15,000                

198 SUBTOTAL 15,000                

199

200 C2020 STAIR FINISHES

201 061000 No work in this section

202 SUBTOTAL -                      

203

204 TOTAL - STAIRCASES $15,000
205

206

207 C30 INTERIOR FINISHES
208

209 C3010 WALL FINISHES
210 090005 Painting/wall finishes 3,980 gsf 5.00 19,900

211 SUBTOTAL 19,900                
212

213 C3020 FLOOR FINISHES
214 099100 New flooring throughout 3,980 sf 8.00 31,840

215 SUBTOTAL 31,840                
216

217 C3030 CEILING FINISHES
218 096400 New basement ceiling 1,960 sf 8.00 15,680                

219 096400 Paint/patch existing first floor ceiling 2,614 sf 5.00 13,070                

220 SUBTOTAL 28,750                
221

222 TOTAL - INTERIOR FINISHES $80,490
223

224

225 D10 CONVEYING SYSTEMS
226

227 D1010 ELEVATOR
228 090005 No work in this section

229 SUBTOTAL -                      
230

231 TOTAL - CONVEYING SYSTEMS
232

233

234 D20 PLUMBING
235

236 D20 PLUMBING, GENERALLY
237 Plumbing, complete 3,980 sf 12.00 47,760                

238 SUBTOTAL 47,760                
239

240 TOTAL - PLUMBING $47,760
241

242

243 D30 HVAC
244

245 D30 HVAC, GENERALLY
246 HVAC, complete 3,980 sf 40.00 159,200             

247 SUBTOTAL 159,200              
248

249 TOTAL - HVAC $159,200
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 RENOVATION

250

251

252 D40 FIRE PROTECTION
253

254 D40 FIRE PROTECTION, GENERALLY
255 Fire Protection, complete 3,980 sf 5.00 19,900                

256 SUBTOTAL 19,900                
257

258 TOTAL - FIRE PROTECTION $19,900
259

260

261 D50 ELECTRICAL
262

263 260000 D5010 ELECTRICAL SYSTEMS
264 Electrical, complete 3,980 sf 28.00 111,440               

265 260000 SUBTOTAL 111,440               

266 260000

267

268 TOTAL - ELECTRICAL $111,440

269

270

271 E10 EQUIPMENT
272

273 E10 EQUIPMENT, GENERALLY
274 11400 No work in this section

275 SUBTOTAL -                      
276

277 TOTAL - EQUIPMENT
278

279

280 E20 FURNISHINGS
281

282 E2010 FIXED FURNISHINGS
283 12500 Window blinds 132 sf 7.00 924

284 12320 Casework allowance, 2 classrooms 2 rms 5,000.00 10,000               

285 SUBTOTAL 10,924                
286

287 E2020 MOVABLE FURNISHINGS
288 All movable furnishings to be provided and installed 

by owner
289 SUBTOTAL NIC 
290

291 TOTAL - FURNISHINGS $10,924
292

293

294 F10 SPECIAL CONSTRUCTION
295

296 F10 SPECIAL CONSTRUCTION
297 12500 Move existing structure 3,980 gsf 25.00 99,500

297 SUBTOTAL 99,500                
298

299 TOTAL - SPECIAL CONSTRUCTION $99,500
300

301

302 F20 SELECTIVE BUILDING DEMOLITION
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 3,980

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 RENOVATION

303

304 F2010 BUILDING ELEMENTS DEMOLITION
305 042000 Remove vinyl siding 1,968 sf 2.00 3,936                  

306 042000 Remove windows 132 sf 5.00 660                     

307 042000 Interior demolition 3,000 gsf 6.00 18,000               

308 Temporary enclosures/protection 2,020 sf 1.50 3,030                  

309 SUBTOTAL 25,626                
310

311 F2020 HAZARDOUS COMPONENTS ABATEMENT
312 022820 See summary
313 SUBTOTAL
314

315 TOTAL - SELECTIVE BUILDING DEMOLITION $25,626

316
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 4,305

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

SCHEME 2 ADDITION

A10 FOUNDATIONS

A1010 Standard Foundations $181,897

A1020 Special Foundations $0

A1030 Lowest Floor Construction $24,227 $206,124 $47.88 13.1%

A20 BASEMENT CONSTRUCTION

A2010 Basement Excavation $4,325

A2020 Basement Walls $0 $4,325 $1.00 0.3%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $59,125

B1020 Roof Construction $90,208 $149,333 $34.69 9.5%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $109,914

B2020 Windows $92,844

B2030 Exterior Doors $8,140 $210,898 $48.99 13.4%

B30 ROOFING

B3010 Roof Coverings $73,248

B3020 Roof Openings $0 $73,248 $17.01 4.7%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $120,480

C1020 Interior Doors $17,600

C1030 Specialties/Millwork $26,692 $164,772 $38.27 10.5%

C20 STAIRCASES

C2010 Stair Construction $96,000

C2020 Stair Finishes $18,862 $114,862 $26.68 7.3%

C30 INTERIOR FINISHES

C3010 Wall Finishes $30,135

C3020 Floor Finishes $47,355

C3030 Ceiling Finishes $32,288 $109,778 $25.50 7.0%

D10 CONVEYING SYSTEMS

D1010 Elevator $150,000 $150,000 $34.84 9.5%

D20 PLUMBING

D20 Plumbing $60,270 $60,270 $14.00 3.8%

D30 HVAC

D30 HVAC $172,200 $172,200 $40.00 10.9%

Islington Library Study 2.16.18 Page 32 PMC - Project Management Cost



Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate GFA 4,305

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

SCHEME 2 ADDITION

D40 FIRE PROTECTION

D40 Fire Protection $19,373 $19,373 $4.50 1.2%

D50 ELECTRICAL

D5010 Complete System $120,540 $120,540 $28.00 7.7%

E10 EQUIPMENT

E10 Equipment $0 $0 $0.00 0.0%

E20 FURNISHINGS

E2010 Fixed Furnishings $17,349

E2020 Movable Furnishings NIC $17,349 $4.03 1.1%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $0 $0 $0.00 0.0%

F20 HAZMAT REMOVALS

F2010 Building Elements Demolition $0

F2020 Hazardous Components Abatement $0 $0 $0.00 0.0%

TOTAL DIRECT COST (Trade Costs) $1,573,072 $365.41 100.0%
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,305

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 ADDITION

1 GROSS FLOOR AREA CALCULATION
2

3 Lower Level 425                 
4 Level 1 1,940              
5 Level 2 1,940              
6

7 TOTAL GROSS FLOOR AREA (GFA) 4,305 sf

8

9

10 A10 FOUNDATIONS

11

12 A1010 STANDARD FOUNDATIONS
13

14 033000 CONCRETE

15 Strip Footings 26 CY

16 Foundation Walls 44 CY

17 Spread Footings 50 CY

18 Piers 7 CY

19 Total Foundation Concrete 127 CY

20 Strip footings

21 033000 Formwork 390 sf 11.00 4,290                 

22 033000 Re-bar 1,950 lbs. 1.20 2,340                 

23 033000 Concrete material; 3,000 psi 26 cy 130.00 3,380                 

24 033000 Placing concrete 26 cy 70.00 1,820                  

25 033000 Foundation walls

26 033000 Formwork 880 sf 12.50 11,000                

27 033000 Re-bar 2,200 lbs. 1.20 2,640                 

28 033000 Concrete material; 3,000 psi 23 cy 130.00 2,990                 

29 033000 Placing concrete 23 cy 70.00 1,610                  

30 033000 Basement Walls

31 033000 Formwork 1,700 sf 12.50 21,250                

32 033000 Re-bar 4,250 lbs. 1.20 5,100                  

33 033000 Concrete material; 3,000 psi 44 cy 130.00 5,720                  

34 033000 Placing concrete 44 cy 70.00 3,080                 

35 033000 Spread Footings

36 033000 Formwork 704 sf 14.00 9,856                 

37 033000 Re-bar 3,454 lbs. 1.20 4,145                  

38 033000 Concrete material; 3,000 psi 50 cy 130.00 6,500                 

39 033000 Placing concrete 50 cy 70.00 3,500                 

40 033000 Set anchor bolts grout plates 12 ea 150.00 1,800                 

41 033000 Piers/Pilasters

42 033000 Formwork 235 sf 14.00 3,290                 

43 033000 Re-bar 840 lbs 1.20 1,008                 

44 033000 Concrete material; 3,000 psi 7 cy 130.00 910                     

45 033000 Placing concrete 7 cy 80.00 560                     

46 033000 Elevator pit, complete 1 ls 30,000.00 30,000              

47

48 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

49 070001 Waterproofing retaining wall 1,360 sf 7.00 9,520                 

50

51 072100 THERMAL INSULATION

52 072100 Insulation 1,290 sf 2.50 3,225                  

53

54 312000 EARTHWORK
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,305

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 ADDITION

55 Strip footings

56 312000 Excavation 445 cy 15.00 6,675                  

57 312000 Remove off site 445 cy 12.00 5,340                 

58 312000 Backfill with imported material 352 cy 30.00 10,560               

59 Spread footings

60 312000 Excavation 196 cy 16.00 3,136                  

61 312000 Remove off site 196 cy 12.00 2,352                  

62 312000 Backfill with imported material 146 cy 30.00 4,380                 

63 Miscellaneous 

64 312000 Gravel fill beneath footings, 12" 47 cy 30.00 1,410                  

65 312000 Perimeter drain 195 lf 18.00 3,510                  

66 312000 Underslab E&B for plumbing 1 ls 2,500.00 2,500                 

67 312000 Dewatering for foundation work 1 ls 2,500.00 2,500                 

68 SUBTOTAL 181,897              

69

70 A1020 SPECIAL FOUNDATIONS

71 No work in this section

72 SUBTOTAL -                      

73

74 A1030 LOWEST FLOOR CONSTRUCTION

75 New Slab on grade, 5" thick 

76 Structural fill, 8" 48 cy 36.00 1,728                  

77 Gravel fill, 8" 48 cy 40.00 1,920                  

78 Rigid insulation 1,940 sf 2.25 4,365                  

79 Vapor barrier 1,515 sf 1.00 1,515                   

80 33000 Waterproofing system at LL slab 425 sf 8.00 3,400                 

81 Compact existing sub-grade 1,940 sf 0.50 970                     

82 Mesh reinforcing 15% lap 2,231 sf 0.80 1,785                  

83 Concrete - 5" thick; 4,000 psi 32 cy 125.00 4,000                 

84 Placing concrete 32 cy 45.00 1,440                  

85 Finishing and curing concrete 1,940 sf 1.50 2,910                  

86 Control joints - saw cut 1,940 sf 0.10 194                     

87 SUBTOTAL 24,227                

88

89 TOTAL - FOUNDATIONS $206,124

90

91

92 A20 BASEMENT CONSTRUCTION

93

94 A2010 BASEMENT EXCAVATION

95 Excavate for basement 173 cy 15.00 2,595                  

96 Store soil onsite for reuse 173 cy 10.00 1,730                  

97 SUBTOTAL 4,325                  

98

99 A2020 BASEMENT WALLS

100 No Work in this section

101 SUBTOTAL -                      

102

103 TOTAL - BASEMENT CONSTRUCTION $4,325

104
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,305

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 ADDITION

105

106 B10 SUPERSTRUCTURE

107

108 B1010 FLOOR CONSTRUCTION

109 New floor and deck, wood 2,365 sf 25.00 59,125                

110 SUBTOTAL 59,125                

111

112 B1020 ROOF CONSTRUCTION

113 05500 New roof structure and decking 2,686 sf 28.00 75,208               

114 Tie into existing structure 1 ls 15,000.00 15,000               

115 SUBTOTAL 90,208               

116

117 TOTAL - SUPERSTRUCTURE $149,333

118

119

120 B20 EXTERIOR CLOSURE

121

122 B2010 EXTERIOR WALLS 
123 Exterior Wall Area - Solid Assume 70% 2,117 sf

124

125 055000 MISC. METALS 

126 050001 Stainless steel sign at main entrance 1 ls 7,500.00 7,500                 

127

128 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

129 070001 Air barrier 2,117 sf 6.50 13,761                 

130 070001 Air barrier/flashing at windows 534 lf 6.25 3,338                  

131 070001 Miscellaneous sealants to closure 2,117 sf 1.00 2,117                   

132

133 072100 THERMAL INSULATION

134 072100 Insulation 2,117 sf 2.25 4,763                  

135

136 076400 CLADDING

137 076400 New Hardiplank clapboard siding and trim 2,117 sf 22.00 46,574                

138

139 092900 GYPSUM BOARD ASSEMBLIES

140 092900 6" metal stud backup 2,117 sf 9.00 19,053                

141 092900 Gypsum Sheathing 2,117 sf 2.75 5,822                 

142 092900 Drywall lining to interior face of stud backup 2,117 sf 3.30 6,986                 

143

144 SUBTOTAL 109,914              

145

146 B2020 WINDOWS 
147 Exterior Wall Area - Glazed Assume 30% 907 sf

148

149 061000 ROUGH CARPENTRY

150 061000 Wood blocking at openings 534 lf 12.00 6,408                 

151

152 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

153 070001 Backer rod & double sealant 534 lf 9.00 4,806                 

154

155 080001 METAL WINDOWS

156 080001 Windows, double glazed 907 sf 90.00 81,630               
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,305

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 ADDITION

157 SUBTOTAL 92,844               

158

159 B2030 EXTERIOR DOORS
160 84113 Glazed entrance doors including frame and hardware; 

double door

1 pr 8,000.00 8,000                 

161 07900 Backer rod & double sealant 20 lf 4.00 80                       

162 06100 Wood blocking at openings 20 lf 3.00 60                       

163 SUBTOTAL 8,140                  
164

165 TOTAL - EXTERIOR CLOSURE $210,898

166

167

168 B30 ROOFING

169

170 B3010 ROOF COVERINGS
171 07500 New roofing complete, 50 year architectural shingle 2,686 sf 18.00 48,348               

172 076400 New fascia/soffits 166 lf 150.00 24,900               

173 SUBTOTAL 73,248                
174

175 B3020 ROOF OPENINGS
176 07830 No Work in this section

177 SUBTOTAL -                      
178

179 TOTAL - ROOFING $73,248

180

181

182 C10 INTERIOR CONSTRUCTION
183

184 C1010 PARTITIONS 

185 09250 Chase 240 sf 16.00 3,840                 

186 09250 Mechanical shaft 60 sf 14.00 840                     

187 09250 Elevator shaft 1,020 sf 20.00 20,400               

188 09250 Stair 2,160 sf 20.00 43,200               

189 09250 Standard partition 3,480 sf 15.00 52,200               

190 SUBTOTAL 120,480             
191

192 C1020 INTERIOR DOORS
193 84113 Door, Frame and Hardware

194 84113 Single 9 ea 1,600.00 14,400               

195 84113 Double 1 pr 3,200.00 3,200                 

196 SUBTOTAL 17,600                
197

198 C1030 SPECIALTIES / MILLWORK
199

200 055000 MISCELLANEOUS METALS

201 050001 Miscellaneous metals throughout building 4,305 sf 1.00 4,305                 

202

203 061000 ROUGH CARPENTRY

204 061000 Rough blocking 4,305 sf 0.50 2,153                  

205

206 064000 FINISH CARPENTRY

207 061000 Reception desk 1 ls 10,000.00 10,000               

208

209 064100 070001 WATERPROOFING, DAMPPROOFING AND CAULKING
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,305

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 ADDITION

210 070001 Miscellaneous sealants throughout building 4,305 sf 1.50 6,458                 

211

212 101400 SIGNAGE

213 101400 Code compliant signage 4,305 sf 0.25 1,076                  

214

215 102800 TOILET ACCESSORIES

216 102800 Single bathroom 4 rm 500.00 2,000                 

217

218 104400 FIRE PROTECTION SPECIALTIES

219 104400 Fire extinguisher cabinets 2 ea 350.00 700                     

220 SUBTOTAL 26,692                
221

222 TOTAL - INTERIOR CONSTRUCTION $164,772

223

224

225 C20 STAIRCASES
226

227 C2010 STAIR CONSTRUCTION
228 55100 Metal pan stair 3 flt 30,000.00 90,000

229 33000 Concrete fill to stairs 3 flt 2,000.00 6,000

230 SUBTOTAL 96,000               
231

232 C2020 STAIR FINISHES
233 90009 High performance coating to stairs including all 

railings etc.

3 flt 3,000.00 9,000                 

234 90006 Rubber tile at stairs - landings 300 sf 10.00 3,000

235 90006 Rubber tile at stairs - treads & risers 360 lft 19.06 6,862

236 SUBTOTAL 18,862                
237

238 TOTAL - STAIRCASES $114,862

239

240

241 C30 INTERIOR FINISHES
242

243 C3010 WALL FINISHES
244 99100 Wall finishes 4,305 sf 7.00 30,135

245 SUBTOTAL 30,135                
246

247 C3020 FLOOR FINISHES
248 93000 Floor finishes 4,305 sf 11.00 47,355

249 SUBTOTAL 47,355                
250

251 C3030 CEILING FINISHES
252 95123 Ceiling finishes 4,305 sf 7.50 32,288

253 SUBTOTAL 32,288               
254

255 TOTAL - INTERIOR FINISHES $109,778

256

257

258 D10 CONVEYING SYSTEMS
259

260 D1010 ELEVATOR
261 93000 New 3 stop elevator 1 ls 150,000.00 150,000

262 SUBTOTAL 150,000             
263

264 TOTAL - CONVEYING SYSTEMS $150,000

265
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Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,305

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 ADDITION

266

267 D20 PLUMBING
268

269 D20 PLUMBING, GENERALLY
270 Plumbing, complete 4,305 sf 14.00 60,270               

271 SUBTOTAL 60,270               
272

273 TOTAL - PLUMBING $60,270

274

275

276 D30 HVAC
277

278 D30 HVAC, GENERALLY

279 HVAC, complete 4,305 sf 40.00 172,200             

280 SUBTOTAL 172,200              
281

282 TOTAL - HVAC $172,200

283

284

285 D40 FIRE PROTECTION

286

287 D40 FIRE PROTECTION, GENERALLY

288 Fire Protection, complete 4,305 sf 4.50 19,373                

289 SUBTOTAL 19,373                 
290

291 TOTAL - FIRE PROTECTION $19,373

292

293

294 D50 ELECTRICAL

295

296 260000 D5010 ELECTRICAL SYSTEMS
297 260000 Electrical, complete 4,305 sf 28.00 120,540             

298 260000 SUBTOTAL 120,540              

299

300 TOTAL - ELECTRICAL $120,540
301

302

303 E10 EQUIPMENT
304

305 E10 EQUIPMENT, GENERALLY
306 11400 No Work in this section

307 SUBTOTAL -                      
308

309 TOTAL - EQUIPMENT

310

311

312 E20 FURNISHINGS

313

314 E2010 FIXED FURNISHINGS
315 12670 Entry mats & frames - recessed with carpet/rubber 

strips

200 sf 55.00 11,000                

316 12500 Window blinds 907 sf 7.00 6,349

317 SUBTOTAL 17,349                
318

319 E2020 MOVABLE FURNISHINGS
320 All movable furnishings to be provided and installed 

by owner
321 SUBTOTAL NIC 

Islington Library Study 2.16.18 Page 39 PMC - Project Management Cost



Islington Public Library 16-Feb-18
Design Options
Westwood, MA

Study Estimate GFA 4,305

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SCHEME 2 ADDITION

322

323 TOTAL - FURNISHINGS $17,349

324

325

326 F10 SPECIAL CONSTRUCTION
327

328 F10 SPECIAL CONSTRUCTION
329 No items in this section

330 SUBTOTAL
331

332 TOTAL - SPECIAL CONSTRUCTION
333

334

335 F20 SELECTIVE BUILDING DEMOLITION
336

337 F2010 BUILDING ELEMENTS DEMOLITION
338 No items in this section

339 SUBTOTAL
340

341 F2020 HAZARDOUS COMPONENTS ABATEMENT
342 02121 See main summary for HazMat allowance See Summary

343 SUBTOTAL
344

345 TOTAL - SELECTIVE BUILDING DEMOLITION
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate 

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 

1

2 G SITEWORK

3

4 G10 SITE PREPARATION & DEMOLITION
5 311000 All work to new site by others

6 311000 Infill existing basement with onsite spoils 370 cy 10.00 NIC

7 311000 Export surplus offsite 1,217 cy 12.00 NIC

8 SUBTOTAL -                     

9

10 G20 SITE IMPROVEMENTS
11 Asphalt Paving; parking lot 1,990 sf

12 312000 gravel base; 12" thick 74 cy 40.00 by others

13 320000 asphalt; 4 1/2" thick 221 sy 30.00 by others

14 320000 VGC, at front sidewalk only 140 lf 39.00 5,460                 

15 320000 Line painting including crosswalk and hcap space 
hatching

17 ea 250.00 by others

16 320000 HC curb cuts 2 loc 350.00 by others
17 320000 Signage 1 ls 5,000.00 by others
18 Pedestrian Paving

19 Concrete paving 2,500 sf

20 312000 gravel base; 12" thick 93 cy 40.00 3,720                  

21 033000 4" concrete paving 2,500 sf 6.00 15,000               

22 Brick edging, allow 1 ls 1,500.00 1,500                  

23 Site Improvements
24 323000 Reinstall existing clock 1 ls 2,500.00 2,500                 

25 033000 Bench 1 ls 2,500.00 by others

26 323000 Bus shelter by others

27 SUBTOTAL 28,180               
28

29 Landscaping

30 329000 Topsoil, imported 1,111 cy 25.00 27,775                

31 329000 Lawn - loam & seed 60,000 sf 0.25 15,000               

32 329000 Street tree 2 ea 1,500.00 3,000                 

33 329000 Tree grate 2 ea 2,500.00 5,000                 

34 SUBTOTAL 50,775                
35

36 G30 CIVIL MECHANICAL UTILITIES
37 Water supply
38 330000 New DI piping; 6" 75 lf 80.00 6,000                 

39 330000 New DI piping; 2" Domestic 12 lf 50.00 600                    

40 330000 Connect to existing, in street 1 loc 10,000.00 10,000               

41 330000 FD connection 1 ea 2,000.00 2,000                 

42 330000 Gate valves 3 ea 750.00 2,250                 

43 330000 Fire hydrant 1 ea 5,000.00 5,000                 

44 330000 Sanitary;

45 330000 New 35 SDR piping; 6" 75 lf 80.00 6,000                 

46 330000 Connect to existing, in street 1 loc 8,000.00 8,000                 

47 330000 Storm water; Pricing includes E&B and bedding

48 330000 Allowance for drainage systems 1 ls 10,000.00 10,000               

49 330000 Gas service

50 330000 E&B trench for new gas pipe - install by plumbing 12 lf 25.00 300

51 SUBTOTAL 50,150                
52

53 G40 ELECTRICAL UTILITIES
54 Power 1 ls 20,000.00 20,000              
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Islington Public Library 16-Feb-18

Design Options

Westwood, MA

Study Estimate 

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 

55 Communications  1 ls 10,000.00 10,000               

56 Site security system assume not required

57 Site Lighting

58 260000 Site lighting 1 ls 10,000.00 10,000

59 SUBTOTAL 40,000              
60

61 TOTAL - SITE DEVELOPMENT $169,105
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