

University Station Construction Update, Week of November 18, 2013

Monday (11/18/13)

- DWW crew removed fence and sidewalk in preparation for installation of drain line from DMH 1206 to DMH 1212, located on eastern side of University Ave. between existing and new Rosemont Rd.
- Bell Traffic on site stringing wire and mounts for temporary traffic lights at the new Rosemont/University Ave. intersection.
- NStar on Rosemont pulling cable
- Charles contracting on University Ave. excavating and installing duct bank

Tuesday (11/19/13)

- DWW crew excavating and installing 12" DIP water in University Ave. at the existing Rosemont
- DWW crew excavated and installed DMH 1212 located in Univ. Ave., installed 32 LF then encountered concrete vault obstruction. Appears to be water service vault for demolished building. DWW contacted DWWD to investigate.
- Charles contracting on site pulling tape through new electric duct bank conduit
- DWW crew pouring electric duct bank on upper Rosemont

Wednesday (11/20/13)

- DWW crew excavating and installing 12" DIP water in University Ave. at the existing Rosemont
- DWW crew excavated and installed 48" RCP from DMH 1206 towards DMH 1212, on Univ. Ave.
- DWW crew pouring electric duct bank on upper Rosemont

Thursday (11/21/13)

- Due to gas line rupture during excavation for water connection (by DWW crew) work stopped for day. Gas line hit at approx. 9 AM
- DWW crew forming duct bank on upper Rosemont

Friday (11/22/13)

- DWW crew excavated and installing 48" drain pipe on University Ave. from DMH 1206 towards DMH 1212.
- DWW crew excavated for tie in of new 12" DIP water into existing water pipe at Univ./Rosemont intersection
- New Rosemont being swept in prep. For temporary pavement marking
- Detention pond adjacent to new Rosemont continues to be graded and filled

Grading, compacting and paving parking lots, excavation and stockpiling of material in the Core Retail area continued all week. "Wegman's site" is complete and ready for building pad. Materials being transported to the site on the East side of University Ave. The new Rosemont Ave. temporary pavement striping was done on Saturday (11/23) morning.